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Project Status  August 2019 
Project Phase % Completion Completion Date 

Design  0% Spring 2020 
Construction 0% Winter 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Brewer Road Force Main Valve Replacements              FY20 CIP Update  

KEY FEATURES: 

Consultant:  TBD 

Contractor:  TBD 

Timing: Spring 2020 – FY 21 

Construction Challenges: 

• Potential by-pass operations 
• Maintaining sewer service in the area 
• Valve accessibility 

 
 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget: $40,000 
 Total Project Budget: $190,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The 2017 Wastewater Master Plan Update (WWMP) included both condition 
assessments of existing sewer infrastructure and capacity analysis of the sewer 
collection system.  During the evaluations, it was determined that the capacity of 
the Brewer Road Force Main is adequate for current and future flows, however 
the air release/vacuum breaking valves should be replaced in order to maintain 
proper functionality of the force main.  

Status:  Design for this project will begin in Spring 2020, with construction 
scheduled for FY2021.   

For a copy of this update, or updates for other projects, visit the projects website 
at: www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP

